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Mr. Robert Thompson Ms. Tamara McPeek 
Remedial Project Manager Environmental Response and Revitalization 
United States Environmental Protection Agency Ohio Environmental Protection Agency 
Region V Southwest District Office 
77 West Jackson Boulevard 401 East Fifth Street 
Chicago, Illinois Dayton, Ohio 
U.S.A. 60604 U.S.A. 45402 

Mr. Steve Renninger 
On-Scene Coordinator 
United States Environmental Protection Agency 
Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
U.S.A. 45628 

Progress Report: March 1 through 31, 2022 

South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger: 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 

Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 

and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 

amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA]) 

Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 

Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 

9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 

March 1 through 31, 2022. 

The next Progress Report for the month of April 2022 will be submitted on or before May 10, 2022. 

Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in March 2022 are summarized below: 

– GHD submitted a memo dated March 3 via email to the agencies which presents groundwater chemistry

data maps with comparison to vapor intrusion screening levels (VISLs).
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– The status of current investigation activities was discussed in an online meeting on March 11 including 

GHD, USEPA, and Ohio EPA representatives. 

– GHD submitted preliminary soil chemistry data maps via email on March 14 for agency review. The maps 

include comparison to screening levels for leaching to groundwater based on agency comments. 

– GHD submitted a map that illustrates OU1 perimeter soil/fill conditions and stratigraphic log information via 

email on March 17 for agency review. 

– GHD submitted a summary of investigation status and data gap analysis via email on March 28 for agency 

review. 

Removal Action ASAOC Developments 

Activities conducted in March 2022 are summarized below: 

– As noted in the previous monthly progress report GHD collected annual proficiency samples from 

Building 24 on February 22 and Building 17 on February 23. The laboratory results for samples collected 

from Building 17 were received in March and are under review by GHD. The samples collected from 

Building 24 were delayed in shipment from the local laboratory facility (Moraine, OH depot) to the project 

laboratory (Knoxville, TN facility). Upon arrival it was determined that the sample holding time was 

exceeded. Therefore, the samples were not analyzed and GHD will collect new samples from Building 24 

in April. 

Other activities conducted in March 2022 (related to the Explosive Gas Monitoring Plan) are summarized 

below: 

– GHD awaits responses from property owners regarding the request for information and approval to install 

gas monitoring devices. GHD received a response from Dayton Power & Light (DP&L) indicating that they 

will address the potential for gas presence as part of their internal health and safety program. GHD 

received one of the questionnaires via US Postal Service indicating it was undeliverable to the addressee 

(located at 2219 East River Road). GHD will attempt to provide a copy via hand delivery. The status of the 

responses from property owners is summarized in Table 1, attached.  

Summaries of all Anticipated Problems and Planned Resolutions 

GHD will collect new annual proficiency samples at Building 24 as noted above. No other difficulties/delays 

were encountered during this reporting period.  

Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 

The planned activities include: 

• Prepare an updated project schedule including the proposed 2022 investigation activities. 

• Prepare responses to agency comments regarding the soil gas sampling results received in January.  

• Continue preparations for the proposed GMR and groundwater investigations including QAPP update. 

• Continue preparations for the proposed Quarry Pond fish tissue sampling (to be conducted in 

September 2022) including QAPP update (based on U. S. EPA comments dated October 22, 2021). 
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– The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI 

mitigation work plan. The planned activities include: 

• Collect annual proficiency samples at Building 24 to replace samples collected in February.  

• Review the results for annual proficiency sampling at Building 17 and conduct data validation. 

– GHD will continue follow-up with property owners related to requests for information regarding occupied 

structures and approval to install monitoring devices per the EGMP. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly 

 
 
 
 
Julian Hayward 
Senior Engineer 

+1 519 340-3724 

julian.hayward@ghd.com 

JH/kf/LTR-22 

Copy to: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Denise Quigley, GHD 



Table 1

Property Information
South Dayton Dump and Landfill Site

Moraine, Ohio

Page 1 of 1

Lot Number Tax Pin No / Distance Location Address Property Owner Owner Address Date Letter Date Response Follow Up Building Information Permission to Access Comment
Parcel ID  from Site Sent Received Letter Sent Provided Building Granted

(Y/N) (Y/N)

5172 J44 26421 0001 Site 2003 Dryden Rd Modify House LLC 2003 Dryden Road, Dayton, OH  45439 5-Nov-21 8-Nov-21 N Y Building information forthcoming
5175 J44 26421 0004 Site 2075 Dryden Road GRA Real Estate LLC 5-Nov-21 25-Jan-22
5176 J44 26421 0005 Site 2139 Dryden Road GRA Real Estate LLC 5-Nov-21 25-Jan-22
5171 J44 26420 0001 Site 1951 Dryden Road B & D Limited Properties Ltd 1951 Dryden Rd St E, Dayton, OH 45439 5-Nov-21 11-Nov-21 Y N Permission denied
5174 J44 26421 0003 Site 2045 Dryden Road Atherton Properties LLC 2045 Dryden Road, Dayton, OH  45439 5-Nov-21 15-Nov-21 Y Y
3261 / 3753 J44 04105 0032 Site 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
4423 J44 04105 0031 Site 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3262 J44 04105 0021 200 ft 2373 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3256 J44 04105 0026 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3259 J44 04105 0023 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3260 J44 04105 0024 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3263 J44 04105 0020 200/1000 ft 2391 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
4610 J44 04105 0136 Site 2225 E River Road 5-Nov-21 25-Jan-22 N N Permission denied
3252 J44 04105 0040 200 ft 2225 E River Road 5-Nov-21 25-Jan-22 N N Permission denied
3253 J44 04105 0034 200/1000 ft 2233 E River Road 5-Nov-21 25-Jan-22 N N Permission denied
3254 J44 04105 0097 200 ft 2219 E River Road Staton Audie 2219 E River Road, Dayton, OH 45439 8-Nov-21 26-Jan-22 see note 5
3207 J44 04105 0001 200 ft 2153 E River Road Globe Food Equipment Inc. 1400 Toastmaster Drive, Elgin, IL  60120 5-Nov-21 8-Nov-21 Y Y
3257 J44 04105 0022 200/1000 ft 2347 E River Road 8-Nov-21 26-Jan-22
3255 J44 04105 0035 200/1000 ft 2305 E River Road Lynne Leigh Properties LLC 8-Nov-21 26-Jan-22
3258 J44 04105 0025 200/1000 ft 2359 E River Road 2359 E River Road, Dayton, OH 45439 8-Nov-21 26-Jan-22
5173 (1) J44 26421 0002 Site 2031 Dryden Road n/a n/a see note 1

2941 J44 04101 0003 Site 1900 Dryden Road Dayton Power and Light PO Box 1247, Dayton, OH  45401 15-Nov-21 9-Mar-02 see note 4
5054 (3) J44 04102 0040 Site 1901 Dryden Road Valley Asphalt Corporation 11641 Mosteller Road, Cincinati, OH  45241 n/a n/a see note 3

5177 (2) J44 26421 0006 Site No physical address Horace J Boesch Jr and Mark Fornes TRS 
(South Dayton Landfill, Environmental Remediation Trust) 2080 Byers Road, Miamisburg, OH 45342 n/a

n/a
see note 2

5178 (2) J44 26422 0001 Site No physical address Horace J Boesch Jr and Mark Fornes TRS 
(South Dayton Landfill, Environmental Remediation Trust) 2080 Byers Road, Miamisburg, OH 45342 n/a

n/a
see note 2

3264 (2) J44 04105 0093 200 ft No physical address BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH  45402 n/a n/a see note 2
3274 (2) J44 04105 0089 200 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3275 (2) J44 04105 0019 200 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3061 J44 04102 0019 200/1000 ft 1900 Dryden Road Dayton Power and Light PO Box 1247, Dayton, OH  45401 15-Nov-21
3056 (2) J44 04102 0001 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3278 (2) J44 04105 0059 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3058 (2) J44 04102 0014 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3057 (2) J44 04102 0030 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3264 (2) J44 04105 0094 200 ft /1000 ft No physical address BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH  45402 n/a n/a see note 2
2943 (2) J44 04101 0005 200 ft /1000 ft 2228 Dryden Road Village Park Community Ltd, Kettering Estates LLC n/a n/a see note 2

Notes:

(1)  Monitoring device installed.
(2)  No occupied buildings located within 200 ft of the South Dayton Dump & Landfill Site OU1 boundary
(3)  Valley Asphalt notifed GHD verbally that they intend to conduct gas monitoring independently
(4) DP&L notified GHD by email indicating they will implement their own safety measures as required through their own studies.
(5) Mail sent by GHD was returned by postal service as undeliverable. 
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